ECS Configurati	on Chang Req	uest			P	Page 1 of 1	Pages
CCR No. 98- ()	563 Logged	Date 05-	-07-98	Rev	Request T	ype CCI	₹
Priority Routine	Urgent] Emerger	псу X	Affected Release		Change Cla	iss IN
Title (description) Create a new directory structure on "Maliboo" EIN#0338							
Documents Affected N/A				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A			
RTM Change	Start New Bas	seline 🔲		<u> </u>			
Problem							
 Stability Lab needs a new directory structure created on "Maliboo" called /data/DROP35 Tar up the files in /usr/ecs/DROP35 and copy to /data/DROP35 Create a soft link /usr/ecs/DROP35 /data/DROP35 							
Proposed Solution							
 Create the new directory Tar up the files and move the files to the new location. Lastly, create the soft link mentioned in the problem above. 							
Impact Analysis: Organizations Affected		Contracte		ECS Chief Eng	FOS 🗀	м	&O [7]
Procurement		Contracts Rel. Dev		Rel. A	Rel. C	SCDO Ar	
Science Off	: "	Subcontrot	_	Sys. Eng	Sys Verf		_
Cost:	None		ng \$100,000)	Medium	Large		
Schedule:	None				ed by Date: 5/	/8/98 For Stabilit	y Lab Efforts
Additional LOC Man-Months							
Materials ////////////////////////////////////							
Originator Michelle D. Johnson Michelle V. Johnson 97/98							
				/ '			
		Signature	\sim	, /	100	I	Date
Office Development	Office Manager	Signature	S'Ca	~ sl_ 5/-	7/18	,	Date
Disposition	Approved 🔽	Approved	w/Comr	ment Forw	vard	Disapprove	ed
Comments:							
	CCB Chairperson	Signature	I.	Come		5/;	7/98 Date

CM01OC96

ORIGINAL

CM-NP

ECS