




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0575	Logged Date 05-11-98	Rev. -	Request Type CCR																				
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class IN																				
Title (description) Create a restricted access group on "Sydney"																							
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A																					
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
Problem • Sydney has been configured for the Client Subsystem use only.																							
Proposed Solution • Create a restricted access group on "Sydney" and include the following names listed below: <table><tr><td>lcase</td><td>naldridg</td><td>nchan</td><td>tchapin</td></tr><tr><td>kbryant</td><td>micelle</td><td>jcheatwo</td><td>kpham</td></tr><tr><td>perabell</td><td>mhoycr</td><td>ray</td><td></td></tr><tr><td>phurbin</td><td>esvehla</td><td>dwashing</td><td></td></tr><tr><td>rwhittie</td><td>schen</td><td>reginald</td><td></td></tr></table>				lcase	naldridg	nchan	tchapin	kbryant	micelle	jcheatwo	kpham	perabell	mhoycr	ray		phurbin	esvehla	dwashing		rwhittie	schen	reginald	
lcase	naldridg	nchan	tchapin																				
kbryant	micelle	jcheatwo	kpham																				
perabell	mhoycr	ray																					
phurbin	esvehla	dwashing																					
rwhittie	schen	reginald																					
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>																							
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)																							
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need by Date: 5/15/98 Client Subsystem																							
Additional LOC		Man-Months 20 minutes																					
Materials																							
Originator Michelle D. Johnson		Signature  Date 5/11/98																					
Office Development		Office Manager  Date 5/11/98																					
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																							
Comments: Add VOB Admin																							
CCB Chairperson		Signature  Date 13 May 98																					

CM01OC96

ORIGINAL

CM/TEW

ECS