




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0580	Logged Date 05-11-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class IN
Title (description) Install DB Artisan			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Science Data Server needs DB Artisan installed on a PC.			
Proposed Solution Install DB Artisan on Sriranga Vedire's PC in cube 1052F.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
Schedule:	None <input type="checkbox"/>	Other	Need by Date: 5/15/98
Additional LOC	Man-Months 20 minutes		
Materials			
Originator Michelle D. Johnson	Signature 		
Office Development	Office Manager	Date 5/12/98	
	Signature 	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson  13 May 98			
Signature Date			

CM01OC96

ORIGINAL

ECS