

CCR No. <u>98-0589</u>	Logged Date <u>5/14/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input checked="" type="checkbox"/> <u>Emergency</u> <input type="checkbox"/>	Affected Release <u>Ver.2 Drop 4</u>	Change Class <u>II</u>	
Title: <u>Deliver the Purple+Gray Patch (4.10.01) to SMC for distribution to the DAACs</u>			
Documents Affected <u>Version 2 Drop 4.10.01, 914-TDA-021</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>ECSed10161, 12545, 13065, 13123, 13581</u> <u>CCR 98-0565</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> When the purple and gray patches were combined (built together) the problems encountered traced back to the build. The problems described in CCR 98-0565 for the (purple patch) still apply.  Need to correct failures in INGST, Toolkit, SDSRV, and STGMT related to L7 ingest and distribution. Fixes also needed to SDSRV and INGEST previously issued in 4.08 and 4.09.  Testing was complete on the Purple+Gray patch in the Mini-DAAC and is now ready for release to the SMC for distribution to the DAACs. EDC needs this fix ASAP. There are two liens against the patch (ECSed14497 and 14504).			
<b>Proposed Solution</b> The patch 4.10.01 was rebuilt and regression tested in the Mini-DAAC. <i>Note:</i> With the distribution of this patch the Purple patch (4.10) is no longer needed.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>LaVerne Jackson</u>		Signature <u>LaVerne Jackson</u> Date <u>5/14/98</u>	
Office <u>Sys. Engrng</u> Office Manager		Signature <u>Allety</u> Date <u>5/14/98</u>	
Disposition <u>Approved</u> <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>TW Fisher</u> Signature <u>TW Fisher</u> Date <u>5/14/98</u>			

CM01OC96

ECS

ORIGINAL

CM-NP