

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0591</u>	Logged Date <u>5/14/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver. 2 Drop 4	Change Class <u>II</u>	
Title: Deliver the PDPS Patch (4.11) to SMC for distribution to the DAACs			
Documents Affected Version 2 Drop 4.11 Patch Release, 914-TDA-020		Source Numbers (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0566	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Document the formal release of the PDPS patch (software and documentation). Refer to CCR 98-0566 for a description of the fixes need to the Level 1 processing scenarios /production rules and re-deliver of all of PLS and DPS.			
Proposed Solution The PDPS patch is ready for delivery to the SMC, to be made available to all DAACs.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> <i>xy</i> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>Not exceeding \$100,000 \$100,000 to \$500,000 Over \$500,000</small>			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>LaVerne Jackson</u>		<u>LaVerne Jackson</u> <u>5/14/98</u> Signature Date	
Office <u>Sys. Engrng</u> Office Manager _____		<u>M. J.</u> <u>5/14/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>TW Fisher</u> <u>5/14/98</u> Signature Date			