CCR No. 98-05-95 Logged Date 5-14-98	Rev. / Request Type CC	:R
Priority Routine Urgent Emergency X	Affected Release B Change C	ass IN
Title (description) Need testing environment on test cell platforms		
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC Control Reference N/A	CR, etc.) <b>or</b>
RTM Change		
Problem  DCE cross-cell testing between relbdev and idgcell has been abandoned due to the negative effects induced upon the labs. These effects were caused by a DCE bug in the current patch level installed on the relbdev cell.  Need testing environment installed on test cell platforms in order to continue IDG cross-cell testing.		
Proposed Solution SUN platforms to be installed: godzilla, yakusaka Components to install:  1. Clearcase 3.1.1, Sun debugger 3.1, Sybase OC 11.1.0, RogueWave 7.0 2. /ecs/formal/STAGE directories and files 3. Create /usr/ecs/RCCLAB1DEV and /usr/ecs/IDG01 directories with RWX permissions		
Impact Analysis:  Organizations Affected: BOO Contracts EProcurement QO Rel. Dev X Science Off Security Subcontract	· <u>-</u> -	M&O
Costxxx:  None x Small (Not exceeding \$100,000)  Schedule:  Additional LOC  Materials	Medium	
Originator Shankar Rachakonda  Riugs  Signature  OS 1498  Date		
Office Development Office Manager Signature	Curry 5/14/98	Date
Disposition Approved Approved w/Comm Comments:	nent Forward Disappro	ved
CCB Chairperson Signature	and 5/1	5/88 Date

CM01OC96

**ORIGINAL** 

CM-NP

ECS