

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0596	Logged Date 5/14/98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Rel. B	Change Class ITM	
Title (description) Build the "Gold" Patch for Patch IPT testing in the VATC			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR 12676, 14146		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to have the "Gold" patch built to commence testing in the VATC. <i>(Mode Ts 1 - Performance/Stability)</i>			
Proposed Solution Build changes for the referenced NCRs and deliver to the VATC. Development points of contact for those changes will contact the ClearCase Support group directly with the specifics. Build against current 4.0 baseline (after Purple and PDPS patches). Need by 5/18.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> <i>OKK EOP</i> <input checked="" type="checkbox"/> <i>ARR</i>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Biff Franks</u>		Signature <u><i>Biff Franks</i></u> Date <u>5/14/98</u>	
Office <u>DEV</u>		Office Manager <u><i>[Signature]</i></u> Date <u>5/14/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u><i>[Signature]</i></u> Date <u>5/15/98</u>			

CM01OC96

ECS

ORIGINAL