

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0598	Logged Date 05-15-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) EDF Release B Drop 5 MSS Databases Needed.			
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem MSS databases are needed in the EDF for Drop 5 development and testing.			
Proposed Solution Request RTSC rename the mss_acct_db_DEV06 and mss_db_DEV06 databases to mss_acc_db_DROP50 and mss_db_DROP50 on <u>OTIS SERVER</u> . Request RTSC increase LOG size of mss_acc_db_DROP50 and mss_db_DROP50 on <u>OTIS SERVER</u> to 15MB each. Please notify Escarlet Vidal (x0571) when done.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Critical for Drop 5 Development. Need by date: 5/18/98			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator <u>Michelle Johnson</u> <u>Michelle Johnson</u> 5/15/98 Signature Date			
Office <u>CO</u> Office Manager <u>Carl E. Jenkins</u> 5/15/98 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Neil A. [Signature]</u> 5/15/98 Signature Date			

CM01OC96

ECS

ORIGINAL