




ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 98-0599	Logged Date 05-15-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) COTS upgrade from XVT 4.50 to 4.58			
Documents Affected 910-TDA-009 Rev:00 ECS Software Baseline DEV and OPS		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0332 Install XVT 4.58 for testing efforts	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem <p>XVT 4.50 is not compatible with the Solaris 2.5.1 operating system. As a result an evaluation of XVT 4.58 which is compatible with Solaris 2.5.1 was initiated with CCR 98-0332. XVT 4.58 has been evaluated in the EDF on "Oreo" for testing efforts. The client subsystem evaluator opened EOSView dpr file and recreated all the c, help, and uil files created by XVT. Concluded with a Build of EOSView and ran successfully.</p>			
Proposed Solution <p>The results of those testing efforts concludes to modify the COTS technical baseline document (910-TDA-009 Rev:00) from XVT 4.50 to XVT 4.58. Remove the machine specific installation of XVT 4.58 on "Oreo" and install XVT 4.58 in /tools/xvt then it will be mountable from all development platforms. This version is currently installed in /tools/xvt. Note: XVT is a stand-alone COTS product that is primarily concerned with the OS version. EOSView was the only custom code package checked because it is not used by any other custom software on this project.</p>			
Impact Analysis: Organizations Affected: <div style="display: flex; flex-wrap: wrap;"> <div style="width: 25%;">BOO <input type="checkbox"/></div> <div style="width: 25%;">Contracts <input type="checkbox"/></div> <div style="width: 25%;">ECS Chief Eng <input type="checkbox"/></div> <div style="width: 25%;">FOS <input type="checkbox"/></div> <div style="width: 25%;">M&O <input type="checkbox"/></div> <div style="width: 25%;">Procurement <input type="checkbox"/></div> <div style="width: 25%;">QO <input type="checkbox"/></div> <div style="width: 25%;">Rel. Dev <input checked="" type="checkbox"/></div> <div style="width: 25%;">Rel. A <input type="checkbox"/></div> <div style="width: 25%;">Rel. C <input type="checkbox"/></div> <div style="width: 25%;">SCDO Arch. <input type="checkbox"/></div> <div style="width: 25%;">Science Off <input type="checkbox"/></div> <div style="width: 25%;">Security <input type="checkbox"/></div> <div style="width: 25%;">Subcontract <input type="checkbox"/></div> <div style="width: 25%;">Sys. Eng <input type="checkbox"/></div> <div style="width: 25%;">Sys Verif Acpt <input type="checkbox"/></div> </div>			
Cost: <div style="display: flex; justify-content: space-around;"> <div>None <input checked="" type="checkbox"/> (Not exceeding \$100,000)</div> <div>Small <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Medium <input type="checkbox"/> (\$500,000 to \$1,000,000)</div> <div>Large <input type="checkbox"/> (Over \$1,000,000)</div> </div>			
Schedule: <div style="display: flex; justify-content: space-around;"> <div>None <input type="checkbox"/></div> <div>Other <input type="checkbox"/></div> </div>			
Additional LOC _____		Man-Months 30-45 minutes	
Materials _____		Need by date: 5/25/98	
Originator Michelle D. Johnson		 Signature _____ Date 5/15/98	
Office Release Dev. _____		Office Manager  Signature _____ Date 5/18/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <div style="height: 50px; border: 1px solid black; margin-top: 10px;"></div>			
CCB Chairperson		 Signature _____ Date 18 May 98	

CM01OC96

ECS

ORIGINAL