

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0608</u>	Logged Date <u>5/18/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <input type="checkbox"/> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Installation for EmailParser script			
Documents Affected <u>— NONE —</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> EmailParser script needs to reside on stallion but needs to be accessible from eos. EDN & EDR directories need to be created on stallion but accessible from eos. Multiple user accounts need to be created and multiple entries need to be set in aliases file on eos for multiple modes. Macros used in the script need to be set by EcsAssist <u>NEED DATE: 5/19/98.</u>			
<b>Proposed Solution</b> Auto mount the following directories: (Note: for now, \$MODE will be FRT and DEV04) /usr/ecs/\$MODE/CUSTOM/utilities, /usr/ecs/\$MODE/CUSTOM/data/CSS/EDN, /usr/ecs/\$MODE/CUSTOM/data/CSS/EDR Two accounts need to be created: EmailParserUser_DEV04, EmailParserUser_FRT. Aliases file on eos needs to be modified to contain the following: EmailParserUser_DEV04: '/usr/ecs/DEV04/CUSTOM/utilities/parser.sh EmailParserUser_FRT: '/usr/ecs/FRT/CUSTOM/utilities/parser.sh As more modes are needed, more accounts need to be created and more entries need to be added. EcsAssist needs to install the script in a similar manner as config files. Macros should be treated as configurable parameters.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials			
Originator _____	Siwei Xu <u>[Signature]</u> Signature	5/18/98 Date	
Office _____	Office Manager <u>Shanker Rachakonda</u> Signature	5/18/98 Date	
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>Subject to agreement on approach w/ RTSC &amp; documentation update w/ Howard Borden</u> CCB Chairperson <u>Karl Felt</u> 19 May 98 Signature Date			

CM01OC96

ECS

ORIGINAL

[Signature]