

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>78-0611</u>	Logged Date <u>5/14/18</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>II</u>	
Title (description) Update the ECS Program Register			
Documents Affected <u>910-TDA-007</u> <u>Rev: 00</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The register of custom program names and IDs needs to be updated to be in sync with drop 4p.			
<b>Proposed Solution</b> Baseline the attached revision of the document. Changes are: 1. Numerous updates to program names, IDs, and owners. 2. A column has been added for an English description of the program's purpose 3. A notes section has been added.  <u>Need date 5/31</u>			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC <u>None</u> Man-Months <u>None</u>			
Materials			
Originator <u>Howard Ausden</u>		Signature <u>[Signature]</u> Date <u>5-14-18</u>	
Office <u>AO</u> Office Manager		Signature <u>[Signature]</u> Date <u>5-17-18</u>	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson Signature <u>[Signature]</u> Date <u>5/20/18</u>			

CM01OC96

ECS

ORIGINAL

Ren/cm