ECS Configuration Change Request				ige I of Pages
CCR No. 93-0012 Logged D	ate 5/14/98	Rev	Request Typ	e CCR
Priority Routine X Urgent	Emergency	Affected Release	В	Change Class
Title (description) Update the port map baseline.			<u>-</u> -	
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference				
Release B Software Port Mapping Baseline (910-TDA-002)		NA		
RTM Change Start New Baseline				
Problem Ongoing development has created several updates to the port map. See the revision history at the end of the document for full details.				
Proposed Solution Update the Release B Software Port Mapping	Baseline to be the attach	ned document.		
Need date 5/3/				 ,
Impact Analysis: Organizations Affected: Procurement QC Science Off Security Cost: None X	Rel. Dev X Subcontret Small	ECS Chief Eng Rel. A Sys. Eng Medium Medium	FOS Rel. C Sys Verf X Acpt Large	M&O [X] SCDO Arch.
Schedule: None X	(Not exceeding \$100,000) Other	(\$100,000 to \$500,000)	(Over \$500,000)	
Additional LOC None		Man-Month	ns <u>None</u>	
Materials				
Originator Howard Ausden	Afr	<u> </u>		5:13:98
Office AO Office Manager	Signature Signature	N. P.		Date Date
Disposition Approved	Approved w/Comr	nent Forw	va d 🔲	Disapproved
CCB Chairperson CM010C96	- erignature	Gen	h	5/20/98 Date
CMUTOC70	(/			ECS
	ORIG	MAL		TRW/CM