

ECS Configuration Change Request

Page 1 of

Pages

CCR No. <u>98-0618</u>	Logged Date <u>5/20/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>		
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>2</u>	Change Class <u>II</u>			
Title (description) <u>Disk Repartition and Sybase SQL Server Reconfiguration</u>					
Documents Affected See Attachment. Markups for document changes are provided.		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>					
Problem CCR #98-0162 was approved to change the Baseline of the Mss Backup Server and Sybase Staging Server at all sites to support Sybase Replication configuration. At the time of the baseline request, there was a SQL Server in place on the Sybase Staging Server which was used to support the Replication Server System Database (RSSD). The SQL Server was removed because it was no longer needed for it's primary purpose to support the SQL Backup Server. It is still needed on the Sybase Backup Server to support the Replication Server RSSD.					
Proposed Solution Incorporate requested baseline changes to the Sybase Staging Server at all sites so that the Sybase SQL Server can be re-configured on this machine. After the recommended disk repartitions are complete and the SQL Server is reconfigured, the Replication Server installation and configuration can proceed to support Replication testing in the Vatec for drop 4P. The Hardware/Software mapping documentation still has the "Sybase SQL Server" included as being on the Sybase Staging machine. (Documents 920-TDE-002 and corresponding sites.) No changes are needed for this documentation. NEED DATE: 05/27/98					
Impact Analysis:					
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>	
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>	
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)	
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>			
Additional LOC			Man-Months		
Materials					
Originator <u>Linwood F. Moses</u>	Signature <u>Linwood F. Moses</u>		Date <u>5/20/98</u>		
Office <u>DEV</u>	Office Manager <u>Munoz Muzanda</u>		Date <u>5/20/98</u>		
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>	
Comments:					
CCB Chairperson		Signature <u>TW Fisher</u>		Date <u>5/21/98</u>	

CM01OC96

ECS

ORIGINAL

CM CONTROLLED

Documents Affected:

Disk Partition Baseline (Sybase Backup Server)

- EDC Document 922-TDE-017
- GSF Document 922-TD~~5~~-017
- LAR Document 922-TDL-017
- NSC Document 922-TDN-017
- VATC Document 922-TDV-017

ORIGINAL

CM CONTROLLED