

CCR No. <u>780628</u>	Logged Date <u>5/21/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>PDPS Patch</u>	Change Class <u>II</u>	
Title : Patch to Fix Omission of Stored Procedures in the PDPS Patch			
Documents Affected <u>VDD</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>ECSed14212 - fix to this not included in PDPS Patch</u> <u>ECSed14978 - documents omission</u>		
RTM Change <input type="checkbox"/>	Start New Baseline <input type="checkbox"/>		
<b>Problem</b> <p>The correct SDSRV db stored procedures planned for inclusion in the PDPS Patch were inadvertently omitted. This is characterized by ECSed14212. The omission affects MISR Level 1 processing PGEs, notably PGE07. This fix is need for SSI&amp;T at LaRC which will soon be starting.</p>			
<b>Proposed Solution</b> <p>The applicable stored procedures (script DsDbPatch40C.sql) should be tarred up by CM for delivery to the SMC for distribution to the sites. This patch is needed for the proper installation of the PDPS patch. The script has been verified to be correct in the mini-DAAC using MISR PGE07.</p>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Will add risk to near term Drop 4P development and integration for the SDSRV.			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Karin Loya/Patch IPT</u>	<u>Karin E. Loya</u> Signature	<u>5/21/98</u> Date	
Office <u>Science Office.</u>	Office Manager <u>[Signature]</u> Signature	<u>5/21/98</u> Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>The Pre-Ship Review is scheduled for Friday May 22, 1998.</u>			
CCB Chairperson <u>[Signature]</u> Signature		<u>5/21/98</u> Date	

ORIGINAL