




CCR No. <u>98-0635</u>	Logged Date <u>05/21/98</u>	Rev.	Request Type <u>CCR</u>																																																
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>Version 2</u>	Change Class <u>II</u>																																																	
Title (description): Release the Drop 4 Toolkit (5.2.2) and HDF-EOS (2.2) To The SCFs																																																			
Documents Affected Release notes to accompany the release		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCRs included in this Release (fixed since the last SCF Release): <table><thead><tr><th colspan="3">Toolkit</th><th colspan="3">HDF-EOS</th></tr></thead><tbody><tr><td>9391</td><td>9638</td><td>9822</td><td>12834</td><td>10635</td><td></td></tr><tr><td>9986</td><td>10051</td><td>10084</td><td>10099</td><td>11204</td><td></td></tr><tr><td>10160</td><td>10225</td><td>10240</td><td>10303</td><td>10406</td><td></td></tr><tr><td>10378</td><td>10387</td><td>10390</td><td>10848</td><td>10331</td><td></td></tr><tr><td>11415</td><td>11541</td><td>11788</td><td>11914</td><td>10568</td><td></td></tr><tr><td>11929</td><td>12030</td><td>12541</td><td>14466</td><td></td><td></td></tr><tr><td>13311</td><td>12545</td><td></td><td></td><td></td><td></td></tr></tbody></table>		Toolkit			HDF-EOS			9391	9638	9822	12834	10635		9986	10051	10084	10099	11204		10160	10225	10240	10303	10406		10378	10387	10390	10848	10331		11415	11541	11788	11914	10568		11929	12030	12541	14466			13311	12545				
Toolkit			HDF-EOS																																																
9391	9638	9822	12834	10635																																															
9986	10051	10084	10099	11204																																															
10160	10225	10240	10303	10406																																															
10378	10387	10390	10848	10331																																															
11415	11541	11788	11914	10568																																															
11929	12030	12541	14466																																																
13311	12545																																																		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																																																			
Problem The SCFs need the latest Toolkit running at the DAACs to continue development of their PGEs. That Toolkit is currently the Drop 4 version (5.2.2). Although they may currently have patches that bring them up to the 5.2.2/Drop 4 level of functionality, we have no way of ensuring that all appropriate patches have been installed by the SCFs. Providing the full Toolkit as an SCF Release would ensure this.																																																			
Proposed Solution Release the new SCF Toolkit (Version 5.2.2) and the HDF-EOS (Version 2.2) to the Science/Community (SCFs/ITs). This is the Drop 4 Toolkit currently running at the DAACs. This release should be conducted as normal SCF Toolkit releases have been done (tarfile placed on the website available to SCFs to download, an announcement sent to ITs/SCFs, and documents placed on EDHS). Accompany the release with a version of the standard ECS Release Notes; which provide the NCRs fixed in the release, and installation instructions. Note: This should be followed quickly with another SCF release to include Drop 4P functionality. That release (5.2.3) will include new, full, versions of the Toolkit and HDF-EOS User's Guides, and VDDs. Since the release being proposed here is an "interim" SCF Toolkit release, that documentation will not be needed (only NCRs have been fixed, no new functionality changes). But, there have been many updates to the UGs since October, and we'll need to provide those changes with 5.2.3 (proposed as a "full" SCF release to provide Drop 4P functionality to the SCFs).																																																			
Impact Analysis: Organizations Affected: <table><tr><td>BOO <input type="checkbox"/></td><td>Contracts <input type="checkbox"/></td><td>ECS Chief Eng <input type="checkbox"/></td><td>FOS <input type="checkbox"/></td><td>M&O <input type="checkbox"/></td></tr><tr><td>Procurement <input type="checkbox"/></td><td>QO <input type="checkbox"/></td><td>Rel. Dev <input checked="" type="checkbox"/></td><td>Rel. C <input type="checkbox"/></td><td>SCDO Arch. <input type="checkbox"/></td></tr><tr><td>Science Off <input checked="" type="checkbox"/></td><td>Security <input type="checkbox"/></td><td>Subcontract <input type="checkbox"/></td><td>Sys. Eng <input checked="" type="checkbox"/></td><td>Sys Verif Acpt <input type="checkbox"/></td></tr></table> Cost: <table><tr><td>None <input checked="" type="checkbox"/></td><td>Small <input type="checkbox"/></td><td>Medium <input type="checkbox"/></td><td>Large <input type="checkbox"/></td></tr><tr><td></td><td>(Not exceeding \$100,000)</td><td>(\$100,000 to \$500,000)</td><td>(Over \$500,000)</td></tr></table> Schedule: <table><tr><td>None <input checked="" type="checkbox"/></td><td>Other <input type="checkbox"/></td></tr></table> Additional LOC _____ Man-Months _____ Materials _____				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)	None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																							
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																																															
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																																															
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>																																															
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																																																
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																																																
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																																																		
Originator <u>Darryl Arrington</u>		Signature <u></u> Date <u>5-22-98</u>																																																	
Office <u>DEV</u> Office Manager <u></u>		Signature _____ Date <u>5/22/98</u>																																																	
Disposition <table><tr><td>Approved <input checked="" type="checkbox"/></td><td>Approved w/Comment <input type="checkbox"/></td><td>Forward <input type="checkbox"/></td><td>Disapproved <input type="checkbox"/></td></tr></table> Comments: _____ CCB Chairperson <u></u> Date <u>5/22/98</u>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																																												
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																																																