ECS Configuration Char					age 1 of	7.00	
CCR No. 98-0636	Logged Date	5/22/98	Rev. Request T				
Priority Routine		mergency x	Affected Release		Change Class /N		
Title (description) Files to VATC for test of NCR ECSed15040							
			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference				
None							
RTM Change Start New Baseline							
Problem The testing of the fix for N VATC.	NCR ECSed15	6040 requires	that files be deliv	ered and i	nstalled	in the	
Proposed Solution 1. Ship the following files from the nightly build output to the SMC for delivery to VATC only: EcCoEpMgr EcCoCDSMgr 2. Install files under /tools/common to replace existing files. 3. Delete softlinks from tools/common/ea to tools/bin.							
Impact Analysis: Organizations Affected: Procurement	· · · 	Contracts E	ECS Chief Eng Rel. A	FOS [so	M&O CDO Arch	
Science Off S	ecurity Su	ubcontrct	Sys. Eng	Sys Verf Acpt		***************************************	
Cost:	None x	Small [] lot exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None	Other					
	Additional LOC Man-Months						
Materials		7	$\frac{1}{2}$				
Originator John Ujhazy x0468 Signature Signature Date							
Office Development Offic	e Manager	Maluria Mature	Orde	5/2	r/58	Date	
Disposition Approv	ed 💢 Ar	oproved w/Comm	nent Forv	vard	Disap	proved	
Comments:	airmarson		Gemb	1	5	724/98	
CCB Cn	airperson Signati	ore				Date	
CM01OC96	- //					ECS	

ORIGINAL

CM-NP