ECS Configuration Chan	ge Jauest			P	age 1 of 1 Pag	es
CCR No. 98-0651	Logged Date	05-28-98	Rev.	Request Ty	pe CCR	<u> </u>
Priority Routine U	rgent Eme	ergency X	Affected Release	В	Change Class // U	I
Title (description) Release IDL 5.0.2 to the SMC						
Documents Affected			Source Nos (RID, N	ICR, Action Ite	em, GSFC CCR, etc.) o	r
N/A			Tech Reference 914-TDA-029			
			CCR 98-0468			
RTM Change Start	New Baseline					_
Problem		-				
IDL 5.0.2 has been fully evaluated f and compares them based on variou	or enhancements, bus tolerances.	ug fixes and test	ed with HDF Compari	son GUI which	h takes in 2 HDF files	
		-				\dashv
Proposed Solution: To schedule a PSR for IDL 5.0.2,	release the tar file	and release r	notes to the SMC_ID	l should be i	installed on SSIRT	
and Science Processor machines						_
Impact Analysis:					y date: 6/12/98 le from the SMC)	
Organizations Affected:	воо 🦳	Contracts	ESO	FOS [M&O	
QA TATA Rel. A	Rel. B X	Rel. IR1] MRS	SMO [Subconts	
A.1 Other	THE A					
Cost:	None X	Small [(Not exceeding \$1		dium 0 to \$500.000)	Large (Over \$500,000)	
Schedule:	None	Other				
Additional LOC			Man ₁ Months			-
Materials						
Originator Michelle D. Johnson	Mu	LU]	Linou	, 	5/28/98	
	Signature	• A A A	N .		Date	
Office Release B Office N	lanager / D	W M	lla		5/28/98	
Di 11	Signature	_(Discourse de Company	4
Disposition Approved	Appro	ved ₩/Comme	nt Forwa	ra 🔛	Disapproved	
Comments:						
		11.	_			
OOD Obed		////.t	for Teny	1:6	6/2/98	
CCB Chairp	Derson Signature	1	you comy	1 una	Date	
CM01JU96	-		· •		ECS	

ORIGINAL

CM01JU96

CM-NP