ECS Configuration Change Request Page 1 of 1 Pages						
CCR No. 98- 0	98-0657 Logged Date 6/1/98			Request Type CCR		
Priority Routine	Urgent	Emergency X	Affected Release	!	Change Class = !!	
Title (description) Install Version 6.0 of McCabe Quality Metric software						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
NA			NA			
RTM Change	Start New Base	eline 🗌				
Problem FOS needs the McCabe	e Quality Metric softw	are to perform analy	sis on their software.			
Proposed Solution Install McCabe Quality	y Metric software on '	deimos' or another S	Solaris machine.		-	
Need Date: COB Mono	lay, June 1, 1998					
	, ,					
Impact Analysis: Organizations Affected:	P00 [7]	Contracts .	ECC Chief Ecc	E06 [27]	W.O. [7]	
Procurement	BOO □ QO □	Contracts	ECS Chief Eng	FOS X	M&O ☐ SCDO Arch. ☐	
Science Off	Security	Subcontret	Sys. Eng	Sys Verf	SODO AIGII.	
	· ⊔	<u></u>		Acpt		
Cost:	None	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None	Other /	June 1, 1998		•••••••••••••••••••••••••••••••••••••••	
Additional LOC	_	(	Man-Mon	ths		
Materials						
Originator Douglas M	Smith	Donalas	M. Smith		5/29/98	
ongmentor <u>Dougram Inc</u>		Signature			Date	
Office FOS	_ Office Manager	Signature			5/22/98 Date	
Disposition	Approved	Approved w/Com	ment 🔀 For	ward	Disapproved	
Comments:	Final app	propriate	host an	of ind	tall there.	
	CCB Chairperson	Karl	Light		tall there.	

CM01OC96