

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|---|--|--|---|
| CCR No. <u>98-0661</u> | Logged Date <u>6-1-98</u> | Rev. <u>-</u> | Request Type <u>CCR</u> |
| Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release | | Change Class <u>H/A</u> |
| Title (description) Upgrade the FOS DEC baseline from 4.0B to 4.0D | | | |
| Documents Affected <u>N/A</u> | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u> | |
| RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/> | | | |
| Problem The TruCluster software is not stable on Digital UNIX 4.0B. In addition, DEC has determined that, due to the overall instability of 4.0B (it requires a lot of patches) and the relative stability of 4.0D, they will no longer continue to support Digital UNIX 4.0B after the first of 1999. | | | |
| Proposed Solution Upgrade all the FOS DEC's at the EDF to Digital UNIX 4.0D. Work to be performed by Doug and Colleen. Machines included in the upgrade are: boston, beepbeep, beeper, babs, buster, duey, doc, hamilton, montana, and porky. <i>Need date to install on beepbeep by 6/5/98 + others sequentially to fit into FOS work schedule. To be complete by 6/30/98</i> | | | |
| Impact Analysis: | | | |
| Organizations Affected: | BOO <input type="checkbox"/> | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/> |
| Procurement <input type="checkbox"/> | QO <input type="checkbox"/> | Rel. Dev <input type="checkbox"/> | Rel. A <input type="checkbox"/> |
| Science Off <input type="checkbox"/> | Security <input type="checkbox"/> | Subcontract <input type="checkbox"/> | Sys. Eng <input type="checkbox"/> |
| | | | Sys Verif Acpt <input type="checkbox"/> |
| Cost: | None <input checked="" type="checkbox"/> | Small <input type="checkbox"/> | Medium <input type="checkbox"/> |
| | | (Not exceeding \$100,000) | (\$100,000 to \$500,000) |
| | | | Large <input type="checkbox"/> |
| | | | (Over \$500,000) |
| Schedule: | None <input type="checkbox"/> | Other | ASAP |
| Additional LOC | Man-Months | | |
| Materials | | | |
| Originator <u>Colleen M. Duffy</u> | <u>Colleen M. Duffy</u> Signature | | <u>6-1-98</u> Date |
| Office <u>FOS</u> | Office Manager <u>Carol Chodura</u> Signature | | <u>6/1/98</u> Date |
| Disposition | Approved <input checked="" type="checkbox"/> | Approved w/Comment <input type="checkbox"/> | Forward <input type="checkbox"/> |
| Comments: | Disapproved <input type="checkbox"/> | | |
| CCB Chairperson <u>David A. Combs</u> Signature | | | |
| <u>6/3/98</u> Date | | | |

CM01OC96

ECS

ORIGINAL

Jm/lem