

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0662</u>	Logged Date <u>6-1-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>1N</u>
Title (description) <u>Install ClearCase 3.1.1 Patch 59</u>			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Rational Software has released a new mandatory ClearCase 3.1.1 patch (3.1.1-59). ClearCase patch 3.1.1-57 also contains fixes that may help FOS xclearcase problems. Neither of these patches are installed on FOS machines.			
Proposed Solution FOS will install ClearCase patch 3.1.1-57 on all FOS Suns and ClearCase patch 3.1.1-59 on all FOS machines. FOS will first install these patches on 'bugs' for testing. Then if everything works OK, will install on the rest of the FOS machines. Need Date: Install on 'bugs' by <u>6/5/98</u> ; and if everything works, install on all other machines by 6/13/98.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Douglas M. Smith</u>	Signature <u><i>Douglas M. Smith</i></u>		Date <u>6/1/98</u>
Office <u>FOS</u>	Office Manager	Signature <u><i>Carol Chubb</i></u>	Date <u>6/1/98</u>
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
-CCB Chairperson		Signature <u><i>David L. Smith</i></u>	Date <u>6/3/98</u>

CM01OC96

ECS

ORIGINAL

pm/can