

ECS Configuration Change Request

Page 1 of

Pages

CCR No. <u>98-0603</u>	Logged Date <u>6-2-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <input type="checkbox"/> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>//</u>
Title (description) "allmode" Account Needed for Shared Mode			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>AC-98-0247</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The "allmode" account is needed in the VATC immediately (followed by remaining DAACs) to facilitate the proper installation of SHARED mode for Drop 4P MSS custom code, as per the Draft Version 0.2 of the attached Technical Paper "ECS Custom Code File Permissions and Special Accounts Standard."			
<u>NEED DATE: 6/2/98</u>			
Proposed Solution Create the "allmode" account for all DAACs, following the guidelines set forth in the above mentioned Technical Paper. The NIS user "allmode" will have a locked password and will be the owner and place holder for the NIS group "allmode." For consistency across the DAACs, the assigned group number will be 120. The "allmode" group will be assigned to all files that require write permission across modes.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	RTSC Rel <input checked="" type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	
Additional LOC	Man-Months		
Materials			
Originator <u>Mike Molinet X0874</u>	<u>Mike Molinet</u> Signature	<u>6/1/98</u> Date	
Office <u>Deployment</u>	Office Manager <u>Karen Klein</u> Signature	<u>6/1/98</u> Date	
Disposition	Approved <input type="checkbox"/>	Approved w/Comment <input checked="" type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments: <u>New CCR Needs to be brought to the Board. Baselineing the Document mentioned in the Problem section</u>			
CCB Chairperson	<u>David A. Gunt</u> Signature	<u>6/3/98</u> Date	

CM01OC96

ECS

ORIGINAL

CM-NP