

ECS Configuration Change Request

Page 1 of

Pages

CCR No. <u>98-0664</u>	Logged Date <u>6/2/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release	Change Class <u>11</u>	
Title (description) <u>Patch Delivery of Files for checkout of DMS in VATC</u>			
Documents Affected <u>None</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>ECSed15198</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Database build for the DMS subsystem contained corrupt data. See NCR ECSed15198. <u>Need by: June 2, 1998</u>			
Proposed Solution Stage the DMS subsystem to the SMC for delivery to VATC only. The NCR fix was merged 6/1/98.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif <input type="checkbox"/>
			Acpt <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	\$100,000 to \$500,000
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>John Ujhazy x0468</u>	<u>[Signature]</u> Signature	<u>6/2/98</u> Date	
Office _____	Office Manager <u>[Signature]</u> Signature	<u>6/2/98</u> Date	
Disposition	Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
CCB Chairperson <u>[Signature] for Terry Fisher</u> Signature			
<u>6/2/98</u> Date			

CM01OC96

ECS

ORIGINAL

CM-NP