

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>78-0666</u>	Logged Date <u>6-2-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Reset D3 SCSI switch from VATC (t1dps01) to EDF (sioux)			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Performance/stability team needs to test ^{Karen Siering} ASTER D3 tape in EDF (on "sioux"). SCSI switch for D3 drive is currently set to VATC. Have checked with Test (John Brewster, Kirk Miller, and Lisa Page), who agree that they will not need the D3 drive in the VATC until after drop 4P installation (i.e. not before June 11.)			
Proposed Solution Reset SCSI switch to point to "sioux". Reboot "sioux" to rebuild D3 drivers.			
NEED DATE: 6/3/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Nick Singer</u>		Signature <u>Nick Singer</u> Date <u>6/2/98</u>	
Office <u>SED</u> Office Manager		Signature <u>TW Fisher</u> Date <u>6/2/98</u>	
Disposition <u>Approved</u> <input type="checkbox"/> <u>Approved w/Comment</u> <input checked="" type="checkbox"/> <u>Forward</u> <input type="checkbox"/> <u>Disapproved</u> <input type="checkbox"/>			
Comments: <u>need to coordinate w/LAB leads prior to throwing switch so all potential users understand that they will no longer have access to Drive</u>			
CCB Chairperson		Signature <u>David H. Gunt</u> Date <u>6/3/98</u>	

CM01JU96

ECS

ORIGINAL

CM-NP