

ECS Configuration Change request

Page 1 of 1 Pages

CCR No. <u>98-0608</u>	Logged Date <u>6-3-98</u>	Rev. <u>N/A</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Need a Mail host in EDF (stallion)			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0608	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Mini-DAAC and VATC have their own mail servers (onfire & t1ins01u) whereas in the EDF there is only the corporate mail host (eos). Development and Integration testing of the EmailParser Gateway would adversely affect the corporate mail host.			
Proposed Solution 1. Reject CCR 98-0608. 2. Configure a mail server on stallion similar to that on onfire or t1ins01u. 3. Remove the NFS mount for /var/spool/mail on stallion. Install an extra 2GB disk on stallion for /var/spool/mail. 4. Create or modify the mail alias file to contain the entries below. (Note, as more modes are required, the corresponding alias entries would need to be added.) EmailParserUser_DEV04: ` /usr/ecs/DEV04/CUSTOM/utilities/parser.sh EmailParserUser_FRT: ` /usr/ecs/FRT/CUSTOM/utilities/parser.sh			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need Date: <u>June 3rd 1998</u>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Shankar Rachakonda</u> <u>R. S. Chamber</u> <u>06/02/98</u> Signature _____ Date _____			
Office <u>Rel. Dev</u> Office Manager <u>[Signature]</u> <u>6/3/98</u> Signature _____ Date _____			
Disposition <u>Approved</u> <input checked="" type="checkbox"/> <u>Approved w/Comment</u> <input type="checkbox"/> <u>Forward</u> <input type="checkbox"/> <u>Disapproved</u> <input type="checkbox"/>			
Comments: <u>[Signature]</u> <u>6/3/98</u> CCB Chairperson _____ Signature _____ Date _____			

CM01OC96

ECS

ORIGINAL

CM-UP