

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0678</u>	Logged Date <u>6-5-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>B.0</u>	Change Class <u>II</u>	
Title (description) G0ais05 in C101P is to be moved to C101.			
Documents Affected GDAAC Physical Floor Plan - <u>920-TDG-004-REV04</u> Cable Management Plan (No Change) - <u>920-TDG-005-REV04</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>None.</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem G0ais05 (EIN:0678) needs to be relocated from C101P to C101. Global Comm. Data Corp.(GCDC) has been assigned to C101P.			
Proposed Solution Move G0aix05 to C101.			
<u>NEED DATE: 6/10/98</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC <u>N/A</u>		Man-Months <u>N/A</u>	
Materials <u>N/A</u>			
Originator <u>Eric Obligation</u> GDAAC Local Maintenance Coordinator		Signature <u>[Signature]</u> Date <u>6/3/98</u>	
Office <u>Mark Fuerst</u> GDAAC M&O Manager		Office Manager Signature <u>[Signature]</u> Date <u>6/3/98</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>This is not the better way to do this.</u> <u>TW fuerst</u> CCB Chairperson Signature <u>[Signature]</u> Date <u>6/5/98</u>			

CM01OC96

ECS

ORIGINAL