CCR No. 98-		Logged Da		Rev.	Request 1		Pages
Priority Routine		rgent 🔲	Emergency X	Affected Release	В	Change Class	IN
Title (description)			3 ,			3	
Upgrade "Earth" from	OS 9.X to 10	0.01					
Documents Affecte	d			Source Nos (RID, N	ICR, Action I	tem, GSFC CCR, et	c.) or
N/A				Tech Reference N/A			
RTM Change Start New Baseline							
Problem "Earth" needs to be upo	dated to the c	current OS De	velopment baselir	ne for HP.			
Proposed Solution Upgrade "Earth" to the current Development Baseline Operating System 10.01 for HP.							
Organizations Affected: Procurement Science Off		00	Contracts Rel. Dev X	ECS Chief Eng Clearcase Sys. Eng Clearcase Chief Eng Clearcase Chief Eng Clearcase Chief English Engli	FOS Rel. C Sys Verf Acpt	M&O SCDO Arch.]
Cost:	No	ne [X]	Smail	Medium	Large		
			(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)		
Schedule:	No	one X	Other	/) '	6/22/98		
Additional LOC	N/A			Man-Months			
Materials			11.1			1/ /	ı
Originator Michelle I	O. Johnson		ngnature	Jan-		6/4/98 Date	_
Office Construction	_ Office M	lanager/	Rallignature	mille	2 6	14/93 Date	_
Disposition	Approved		Approved w/Com	ment Forwa	rd 🔲	Disapproved	$\neg \exists$
Comments:				<u> </u>	_	_	_
	CCB Chairp	erson Sign	Wald	Comp		4/5/99 Date	<u> </u>
CM01OC96						4	ECS

ORIGINAL

CH-NP