

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 98-0680	Logged Date 06-04-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Evaluation of DDTS 4.1 for a maintenance COTS Upgrade			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to evaluate the latest and year 2000 compliant version of DDTS (version 4.1) to ascertain that the DAACs' and the SMC's ECS customized version of DDTS (version 3.2.1) can be upgraded to 4.1 with minimal, if any, difficulty.			
Proposed Solution Load a copy of the ECS customized DDTS version 3.2.1 on Sun platform "Cujo" (w/SunOS 5.5.1) in a local mode to preclude interference with the EDF's DDTS. Upgrade the customized DDTS ver. 3.2.1 to DDTS ver. 4.1. Execute the DDTS unit test to confirm that customizations work under DDTS ver. 4.1. Evaluate unit test results. Document and resolve any problems. Write assessment.			
Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Clearcase <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Need by date: 6/10/98 Additional LOC N/A Man-Months _____ Materials _____			
Originator Michelle D. Johnson Signature _____ Date 6/4/98			
Office Construction Office Manager Signature _____ Date 6/4/98			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Date 6/5/98 Signature _____			

CM010C96

ECS

ORIGINAL

CM-UP