




ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|--|----------------------|--|------------------|
| CCR No. 98-0681 | Logged Date 06-05-98 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release Dev | Change Class IN | |
| Title (description) Regression testing of Sybase Open Client for SGI | | | |
| Documents Affected N/A | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A 78-0337 | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem New release of Sybase Open Client for SGI was placed in /data/syBOC11.1.1 on Dr Pepper to support COTS evaluation efforts. COTS has passed first phase of evaluation. A regression test of the COTS using key INGEST, STMGT, and DDIST scenarios is needed to complete COTS evaluation. This testing will be done using the platforms kidnapped, juror, and sioux in the RFH mode. Open Client evaluation is currently a red ticket item. | | | |
| Proposed Solution Load Open Client 11.1.1 onto kidnapped, juror, and sioux. Do not replace baseline version of Open Client on these platforms. When Installations are complete, please notify: Maureen Muganda, Need by Date: 6/9/98 | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Ver Acpt <input type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ | | | |
| Additional LOC _____ | | Man-Months _____ | |
| Materials _____ | | | |
| Originator Michelle D. Johnson c/o Maureen Muganda | | Signature  Date 6/5/98 | |
| Office Construction Office Manager | | Signature  Date 6/5/98 | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> | | | |
| Comments: CCB Chairperson  Date 6/5/98 | | | |

CM01OC96

ORIGINAL

ECS

C.A. 110