ECS Configuration	n Change Requ	iest		F	Page 1 of	₽ages
CCR No. 98-068	'3 Logged I	Date 6/4/98	Rev	Request T	ype CCR	
Priority Routine	Urgent X	Emergency [Affected Release		Change Class	D
Title (description) Add/delete/modify currently Baselined Test Cases						
Documents Affected			Source Nos or Ted	Source Nos or Tech Reference		
916 - 78.A	-014	/				
RTM Change	Start New Bas	eline 💢				
Problem		•	· *******			`
Addition/deletion and modifications need to be made to Test Cases baselined on 5/15/98 in the Verification Database (MS Access Database).						
Proposed Solution						
-Make Addition/deletion Table 1: Test Case Ad			st Cases.			
. Organizations Affected: Procurement Science Off	BOO OO OO OO OO OO OO OO	Contracts	ECS Chief Eng X Rel. A Sys. Eng X	FOS Rel. C Sys Verf _X Acpt	M&O [SCDO Arch. [– ,
Cost:	None X	Small [] (Not exceeding \$100,000)	Medium	Large		
Schedule: Additional LOC Materials	None X	Other	(\$100,000 to \$500,000) Man-Month	(Over \$500,000)		
Originator Alfreda Hall		Olfreda Signature	Hall		6/5/9 Datr	8
Office SVA	Office Manager	M - M - Signature	honey		6/5/	TK_
Disposition	Approved	Approved w/Com	ment Forw	ard	Disapproved	
Comments:	9	et docume	ent number	from	CM	
C	CB Chairperson	TW	Finker		6/5/9	

ORIGINAL

CM01OC96

CM-NP