

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0687</u>	Logged Date <u>6/8/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>II</u>
Title (description) Files missing in VATC			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Files were missing from the 6/5/98 4P delivery into the VATC.			
Proposed Solution 1. Ship the following files from the nightly build output to the SMC for delivery to VATC only. Versions for sun, HP, an sgi are required. EcCoEpMgr EcCoCDSMgr 2. Install files under /tools/common to replace existing files.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>John Ujhazy x0468</u>		<u>[Signature]</u> <u>6/8/98</u> Signature Date	
Office _____ Office Manager		<u>[Signature]</u> <u>6/8/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Karl Featherman</u> <u>8 June 98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

CM / TRW