ECS Configuration Change request			P	Page 1 of	,Pages
CCR No. 78-0638 Logge	d Date 6/3/98	Rev.	Request Ty		
Priority Routine Urgent	X Emergency	Affected Release	_	Change Class	IN
de (description) Switch DecStation for	r PC X-Term.				
Documents Affected		Source Nos (RID, N Tech Reference	ICR, Action Ite	∍m, GSFC CCR, e	tc.) or
RTM Change Start New B	aseline				
Problem Equipment not optimally allocated according	g to developer's needs.				
Proposed Solution Move PC X-Term from room 2136J to 2 to 2136J for Peter Brewer.	155H for David Z. Morga	an, and move DecStat	·	ep" from room 21	155H
Impact Analysis: Organizations Affected: BOO CONTROL B	Contracts E	CS Chief Eng	FOS X	M&O SCDO Arch.	
Cost: None	Small [Medium (\$100,000 to \$500,000)	Acpt Large (Over \$500,000)		
Schedule: None Additional LOC Materials	Other	Man-Months	3		
Originator Carrie M. Williams	Cavu M. W.	Lilians		4/8/ Date	198
Office FOS Office Manage	er Signature	2 Dum	1	6/8/9 Date	98
Disposition Approved	Approved w/Comm	nent Forwa	ard 🔲	Disapproved [
CCB Chairperson	Wald. Signature	amt		6/11/0	78_

CM010C96

ORIGINAL CAMBON -

ECS