

ECS Configuration Change request

Page 1 of 1 Pages

CCR No. <u>98-0694</u>	Logged Date <u>6-10-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>		
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>-</u>		Change Class <u>IN</u>		
Title (description) <u>Move 2 Sun SPARC LX's</u>					
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>					
Problem <u>FOS has new employees that do not have PCs available for them, or will be moving to locations where Sun SPARC LX's are currently.</u>					
Proposed Solution Move the following Workstations (these do NOT need to be on the 100 subnet):					
Old Name	FOS Name	EIN	Current Location	New Location	POC
N/A	penelope	0038	2135E	1029G	Samantha Vo
N/A	fudd	0058	2150	1029J	Harish Nivarthi
pelican	speed	0034	Eq. Storage (Ken Ross)	1029H	Carolyn Keydash
ether	spridal	0004	Eq. Storage (Ken Ross)	1029W	Bonnie Pederson
caspian	racerx	3444	Eq. Storage (Ken Ross)	1025B	Roger White
cyclops	trixie	0247	Eq. Storage (Ken Ross)	1025A	Donna Thomas
Need Date: 6/15/98 am					
Impact Analysis:					
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verif Acpt <input type="checkbox"/>	
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>	
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)	
Schedule:	None <input type="checkbox"/>	Other <u>6/15/98</u>			
Additional LOC _____		Man-Months _____			
Materials _____					
Originator <u>Douglas M. Smith</u>	Signature <u>Douglas M. Smith</u>		Date <u>6/10/98</u>		
Office <u>FOS</u>	Office Manager <u>William J. Smith</u>		Date _____		
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>	
Comments:					
CCB Chairperson <u>David A. Comer</u>		Signature <u>David A. Comer</u>		Date <u>6/11/98</u>	

CM01OC96

ECS

ORIGINAL

CM-NP