

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0700</u>	Logged Date <u>6-11-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>2.0</u>	Change Class <u>II</u>	
Title (description) Baseline BDS 2.0 for HiPPI SGI platforms			
Documents Affected COTS Version baseline SGI Patch baseline		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem NFS v3 alone does not provide sufficient performance required for the Data Server and PDPS SGI subsystems.			
Proposed Solution SGI BDS 2.0 has been evaluated and tested over a HiPPI communications fabric and found to significantly improve performance. The release consists of: BDS 2.0, SGI patches 2069, 2143, 2956, and 2685 and a modification to the file /var/sysgen/master.d/00 changing tcp_sendspace and tcp_recvspace to 256x1024.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Byron V. Peters</u>		Signature <u>Byron V. Peters</u> Date <u>06/11/98</u>	
Office <u>SED</u> Office Manager		Signature <u>Kathy J. Hollings</u> Date <u>6/11/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>[Signature]</u> Date <u>6/15/98</u>			

CM01QC96

ECS

ORIGINAL

CM-NP