




ECS Configuration Change Request

Page 1 of 120 Pages

CCR No. 98-0709	Logged Date 06-15-98	Rev. -	Request Type EDF CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release DEV	Change Class IN	
Title (description) Uninstall Purify 4.0.1 for SGI out of /tools			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0482	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Purify 4.0.1 for SGI was evaluated for a maintenance upgrade on the project. Since almost all of our applications use DCE Pthreads on SGI, and Purify does not work on SGI with DCE Pthreads, we cannot use Purify on SGI.			
Proposed Solution <ul style="list-style-type: none">To uninstall Purify 4.0.1 for SGI out of /tools.A request has been submitted to the vendor, Rational in reference to the need to support DCE Pthreads on the SGI application.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need by date: 6/22/98			
Additional LOC N/A Man-Months 10-20 minutes			
Materials			
Originator Michelle D. Johnson		Signature  Date 6/15/98	
Office Construction Office		Office Manager Signature  Date 6/15/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		Signature  Date 6/17/98	

CM01OC96

ECS

ORIGINAL

100W/cm