




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0713	Logged Date 06-15-98	Rev. -	Request Type EDF CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release DEV	Change Class IN	
Title (description) To install the UIL Compiler on IRIX 6.2			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The UIL Compiler on IRIX 6.2 is needed for Client Subsystem custom code. The Motif environment is the baseline for all platforms however SGI has opted to NOT include the UIL compiler as part of the DEFAULT installation of the OS. The UIL compiler is one of several sub-products of the Motif development products for IRIX 6.2.			
Proposed Solution Install the UIL Compiler on the following systems for Client Subsystem custom code compilations. <ul style="list-style-type: none">• "CREE"• "CHEROKEE"• "COMANCHE"• "SCULLY"			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> EOX Ret-A <input checked="" type="checkbox"/> F.S. Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need by date: 6/22/98			
Additional LOC N/A Man-Months 20-30 minutes			
Materials			
Originator Michelle D. Johnson		Signature  Date 6/15/98	
Office Construction Office		Office Manager  Date 6/16/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		Signature  Date 6/17/98	

CM01OC96

ECS

ORIGINAL

Bom/Cu