




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0714	Logged Date 06-16-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release DEV	Change Class IN	
Title (description) Installation of Spatial Query Server version 3.0.1 in Mini-Daac			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Stability Lab Integration Scenario moving to the Mini-DAAC. SDSRV needs SQS 3.0.1 installed in the Mini-DAAC in order to test. Current version in the Mini-DAAC is SQS 2.2.2. NEED DATE: 6/19/98			
Proposed Solution • Install SQS 3.0.1 on "Journey" in the Mini-DAAC so it can be evaluated by the Construction Office., This includes installing the software from CD-ROM, updating applicable Sybase "interfaces" files with the new SQS server name (journey_sqs301_srvr) • Converting database "EcDsScienceDataServer1_TS3." Note: Existing SQS baseline version 2.2.2 in the Mini-DAAC (journey_sqs222_srvr) will remain unchanged.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> DEV <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other <u>SIG-KE: OSM - CONCERN ABOUT MORE SENSITIVITY / IMPACT ON OTHER MODELS 6/17</u> (CANNOT AFFORD TO HAVE BASELINE INCOMPATIBILITIES) Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC <u>N/A</u> Man-Months <u>30-40 minutes</u> Materials _____			
Originator <u>Michelle D. Johnson</u>		Signature <u></u> Date <u>6/16/98</u>	
Office <u>Release B</u> Office Manager		Signature <u></u> Date <u>6/16/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u></u> <u>18 June 98</u> Signature Date			

CM01JU96

ECS

ORIGINAL

Bm/cu