

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0719</u>	Logged Date <u>6-18-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release		Change Class <u>1V</u>
Title (description) <u>Install latest version of X-Runner at the FOS EOC</u>			
Documents Affected <u>NA</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>NA</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS needs to run weekend tests over the for the next several months. To help automate these tests, FOS needs 5 copies of the Xrunner software installed at the EOC.			
Proposed Solution FOS will install the latest version of Xrunner on these 5 machines at the FOS EOC: flounders (EIN: 3404), pikes (EIN: 3409), steelheads (EIN: 3410), groupers (EIN: 3411), rockfishes (EIN: 3412). Need Date: Installed by 6/26/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <u>6/26/98</u>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Douglas M. Smith</u>		<u>Douglas M. Smith</u> <u>6/17/98</u> Signature Date	
Office <u>FOS</u> Office Manager		<u>[Signature]</u> <u>6/17/98</u> Signature Date	
Disposition <u>Approved</u> <input type="checkbox"/> <u>Approved w/Comment</u> <input checked="" type="checkbox"/> <u>Forward</u> <input type="checkbox"/> <u>Disapproved</u> <input type="checkbox"/>			
Comments: <u>Coordinate with Kendra Boyer for licenses</u>			
CCB Chairperson		<u>[Signature]</u> <u>6/24/98</u> Signature Date	

CM01OC96

ECS

ORIGINAL

CM-NP