ECS Configuration	on Change	eques!		· · · · · · · · · · · · · · · · · · ·		age 101 1 Tages	
CCR No. 98-07	28 Log	ged Date	6/19/98	Rev.	Request T	T	
Priority Routine	Urger	nt 🔲	Emergency X	Affected Release	В	Change Class II	
Title Add users to Cle	earCase Branc	h for DRO	P 4P.				
None.				Tech Reference	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None.		
None.							
RTM Change	Start Ne	w Baselin	ie 🗌				
Problem A patch needs to be o	created for test v	vith the DR	OP 4P code.				
NEED DATE: June 2	22, 1998						
Proposed Solution In order to merge the sandrzej, jcrawfor.	patch to the con	rrect baseli	ne the following	users need access to the C	ClearCase brar	nch maint_DROP4P:	
Impact of not approving	g: Test will not	get their pa	atch.				
Impact Analysis:		_		500.001.15	500 F	W. O. T.	
Organizations Affected:			Contracts	ECS Chief Eng []	ſ. FOS ☐	M&O ☐ SCDO Arch. ☐	
Procurement Science Off	QO Security		Rel. Dev Subcontrct	EDF ∑ 4 √ Sys. Eng ☐	Sys Verf Acpt	SOBO AIGII.	
Cost:	None	X	Small (Not exceeding \$100,00	Medium	Large [0)	
Schedule:	None	[X]	Other			-	
Additional LOC				Man-Mont	hs		
Materials			,				
Originator Jonathan C	Crawford		Signature			Date 6/19/98	
Office DEV/CO	Office Ma	nager	Signature	Miller	6/19/	798 Date 6/19/98	
Disposition	Approved 2		Approved w/Co	mment For	ward 🔲	Disapproved	
Comments:		`	1				
	CCB Chairpe	rson	All D			19 June 98	
	COB Challpe		hature	your		Date	

CM01OC96

ECS

ORIGINAL

