

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-C736</u>	Logged Date <u>6/23/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>Drop 4P</u>	Change Class <u>II</u>	
Title (description) Make a fix to the Oscar patch and redeliver to the VATC			
Documents Affected  None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR ECSed15504, ECSed15282 CCR 98-0728, 98-0729	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Several STMGT servers are now non-operational in the VATC with the Oscar patch in place. Test identified a problem associated with the Oscar patch. This problem stems from another NCR (ECSed15282, Sev 2) which was corrected and merged to 4P1 prior to the fix for 15504 (the NCR which triggered the Oscar patch).			
<b>Proposed Solution</b> The problem can be fixed with a one-line source code change, which will require rebuild and redistribution of approximately six STMGT servers. No configuration or database changes are required to correct the problem. This fix has already been merged to Drop 4P1.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>LaVerne Jackson</u>	<u>LaVerne Jackson</u> Signature	<u>6/23/98</u> Date	
Office <u>DEV</u>	Office Manager <u>Wade McBride</u> Signature	<u>6/23/98</u> Date	
<b>Disposition</b> <u>Approved</u> <input checked="" type="checkbox"/> <u>Approved w/Comment</u> <input type="checkbox"/> <u>Forward</u> <input type="checkbox"/> <u>Disapproved</u> <input type="checkbox"/>			
Comments:  <div style="text-align: right;"> <u>JD Leach</u>            Signature <u>6/23/98</u>            Date         </div>			
CCB Chairperson _____ Signature _____ Date _____			

CM01OC96

ECS

ORIGINAL

CM-NP