

ECS Configuration Change Request

Page 1 of 1

Pages

| | | | |
|---|----------------------|---|----------------------|
| CCR No. 98- 0737 | Logged Date 06-23-98 | Rev. - | Request Type EDF CCR |
| Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/> | Affected Release DEV | Change Class IN | |
| Title (description) To install MSS SubAgent start-up scripts in mini-DAAC and VATC system directory. | | | |
| Documents Affected N/A | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR 15727 | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem The MSS SubAgent start up scripts have not been installed in the system directories within the mini-DAAC and VATC for development, science office and testing efforts. | | | |
| Proposed Solution To install the MSS Agent start up scripts in the system directories within the mini-DAAC and VATC which is currently merged in clearcase. (ecs/formal/MSS/MS/cscripts) The information within the header file stipulates where EcMsAgentStart should be installed for HP, SGI and SUN. M.A.C.I | | | |
| Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Office <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Architect's Office <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> <i>156 SM</i> <i>42</i> <i>ku</i> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need by date: 6/30/98 Additional LOC N/A Man-Months 20 minutes Materials | | | |
| Originator Michelle D. Johnson Signature <i>Michelle D. Johnson</i> Date 6/23/98 | | | |
| Office Construction Office Office Manager William Knause Signature <i>William Knause</i> Date 6/23/98 | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: | | | |
| CCB Chairperson <i>David L. Cant</i> Signature <i>David L. Cant</i> Date 6/24/98 | | | |

CM01OC96

ORIGINAL

ECS