




## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0742	Logged Date 06-25-98	Rev. -	Request Type EDF CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release DEV	Change Class IN	
Title (description) Move of PC products within Science Data Server.			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Mei Lu needs the following PC products installed on her system. <ul style="list-style-type: none"><li>• Sybase PC Open Client</li><li>• ODBC Drivers</li><li>• DB Artisan</li><li>• S-Designor</li></ul>			
<b>Proposed Solution</b> Uninstall the PC products mentioned above from Chris Minor's PC (H-C 97388) located in 3000M and re-install onto Mei Lu's PC (H-C 66305) located in 3014E.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Needed by date: 6/29/98			
Additional LOC N/A Man-Months 20-30 minutes			
Materials			
Originator Michelle D. Johnson		Signature  Date 6/25/98	
Office Construction Office		Office Manager  Date 6/25/98	
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Verify work to be done with Dave Compton, RISC			
CCB Chairperson 		Date 6/26/98	

CM01OC96

ECS

ORIGINAL

BM/Car