

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0756	Logged Date 6/29/98	Rev. —	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Version 2	Change Class II	
Title (description) Toolkit spends too much time to retrieve the data for badpixel information			
Documents Affected Addendum to Toolkit 5.2.3 VPD		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR ECSed 15508	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ASTER Instrument Team is having a problem with this Toolkit routine (in SCF Toolkit 5.2.3). They need this fix to continue their processing and development of their PGEs for launch. Details of the NCR are attached.			
Proposed Solution Release this fix as a patch to SCF Toolkit 5.2.3. Also, merge it into the next available ECS release so that it will be at the DAACs also. The fix should be placed on the Toolkit Webpage so that it is available to its that need it.			
Due Date: 6/30/98			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Darryl Arrington	Signature <i>Darryl E. Arrington</i>		Date 6-29-98
Office DEVM	Office Manager	Signature <i>Walter M. Biele</i>	Date 6/29/98
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		Signature <i>W. Fisher</i>	Date 6/29/98

CM01OC96

ORIGINAL

CM/TEN

ECS