

ECS Configuration Change Request

1. Originator Byron V. Peters		2. Log Date 7/10/98	3. CCR #: 98-0791	4. REV: -	5. Tel: 4077	6. Office : SED/HWE
7. Title: VATC NFS Mount Point Updates						
8. Originator Signature <i>Byron V. Peters</i>		9. Date: 7/10/98	10. Class II	11. Type: CCR	12. Need Date: 7/10/98	
13. Office Manager Signature <i>Randy Hollings</i>		14. Date: 7/10/98	15. Date CCB Decision Needed: 7/10/98	16. Category of Change: Update Baseline	17. Priority: Emergency	
18. Documentation/Drawings Impacted: 920-TDV-008, Rev: 6			19. Schedule Impact: Yes	20. CI(s) Affected: CSS, ICL		
21. Release Affected: 2.0		22. Date due to Customer: N/A	23. Impl. Date: 7/10/98	24. Effectivity of Change: 7/10/98	25. Est. Cost None	
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> ECSed15863						
27. Description of Change: (use additional Sheets as necessary) The IDG Email parser for ASTER needs to be tested in the VATC. Additional mount points are needed to make it work. Interactive Ingest needs to be tested in the VATC. Additional mount points are also required for this function.						
28. Proposed Solution: (use additional sheets if necessary) See attached spreadsheet						
29. Alternate Solution: (use additional sheets if necessary) None						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Email parser and Interactive Ingest would have to be installed at the DAACs for testing.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/> <i>MSK</i> <i>ML</i>						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To: <i>RTSC</i>		
36. Release Authorized			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>Go Smith 7/10/98</i>		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrent:		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL