




## ECS Configuration Change Request

Page 1 of 1

1. Originator Jan Dreisbach	2. Log Date 7/10/98	3. CCR #: 98-0793	4. REV: —	5. Tel: x0397/3201	6. Office : RTSC
7. Title: Addition of External Bar Code Reader to EDF/ Tape stackers & External Bar Code Reader to Mini-DAAC					
8. Originator Signature 	9. Date 7/9/98	10. Class I/V	11. Type: CCR	12. Need Date: 8/3/98	
13. Office Manager Signature 	14. Date: 7/10/98	15. Date CCB Decision Needed: 7/10/98	16. Category of Change: Other	17. Priority: Urgent	
18. Documentation/Drawings Impacted: None	19. Schedule Impact: Stability Lab		20. CI(s) Affected: N/A		
21. Release Affected: 4PL	22. Date due to Customer: N/A	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) 1. Install an external bar code reader to sioux machine in the EDF.  2. Install three tape stackers with internal bar code readers into the Mini-DAAC on ruby. Please do not remove the tape stacker with an internal bar code reader that is attached to sioux machine in the EDF.  3. Install an external bar code reader to ruby machine in the Mini-DAAC.					
28. Proposed Solution: (use additional sheets if necessary) Defined above.					
29. Alternate Solution: (use additional sheets if necessary)					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cannot perform testing.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/> <i>etc</i>					
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To: <i>RTSC</i>		
36. Release Authorized _____		37. CM Verified/Date: _____			
38. EDF/REL2 CCB Chair (Sign/Date):  7/10/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL