

## ECS Configuration Change Request

Page 1 of 1

1. Originator Howard Ausden	2. Log Date 7/10/98	3. CCR #: 98-0795	4. REV: -	5. Tel: x1132	6. Office: 2025
7. Title: Revise the ECS Program Register					
8. Originator Signature <i>HA Ausden</i>	9. Date: 7:9:98	10. Class II	11. Type: CCR	12. Need Date: 7:14:98	
13. Office Manager Signature <i>TW Fink</i>	14. Date: 7/14/98	15. Date CCB Decision Needed: 7:13:98	16. Category of Change: Update Baseline	17. Priority: Routine	
18. Documentation/Drawings Impacted: 910-TDA-007, Rev: 01		19. Schedule Impact: N/A		20. CI(s) Affected: N/A	
21. Release Affected: 4P1	22. Date due to Customer: 7:16:98	23. Impl. Date:	24. Effectivity of Change: N/A	25. Est. Cost Small	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) The ECS Program Register has been updated to remove client and GUI executables from applications.					
28. Proposed Solution: (use additional sheets if necessary) Replace the existing ECS Program Register (910-TDA-007) with the attached report.					
29. Alternate Solution: (use additional sheets if necessary) None					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Integration and test problems, plus flawed development of future releases.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:				35. Work Assigned To: <i>CM</i>	
36. Release Authorized <input checked="" type="checkbox"/>		37. CM Verified/Date:			
38. EDF/REL CCB Chair (Sign/Date): <i>TW Fink</i> 7/13/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL