

ECS Configuration Change Request

Page 1 of 1

1. Originator Rosdiana Ginocchi		2. Log Date 7/10/98		3. CCR #: 98-0797		4. REV: -		5. Tel: 1060		6. Office: 3000S	
7. Title: Create /usr/ecs/SHARED directory on batgirl for EDF.											
8. Originator Signature <i>Rosdiana Ginocchi</i>			9. Date: 7/9/98		10. Class I/N		11. Type: CCR		12. Need Date: 7/10		
13. Office Manager Signature <i>[Signature]</i> cc Susan Fildes			14. Date: 7/9/98		15. Date CCB Decision Needed: 7/13/98		16. Category of Change: RTM		17. Priority: Urgent		
18. Documentation/Drawings Impacted: N/A					19. Schedule Impact: N/A		20. CI(s) Affected: MCI, MACI				
21. Release Affected: EDF/Rel.2			22. Date due to Customer: N/A		23. Impl. Date: 7/15		24. Effectivity of Change: N/A		25. Est. Cost: None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Need to install SHARED mode on batgirl so that MSS software supporting integration labs can be moved off of relbhpm. This will allow relbhpm to be dedicated to MSS development activities.											
28. Proposed Solution: (use additional sheets if necessary) Create /usr/ecs/SHARED directory on batgirl for EDF. Owner: root Group: users Permission: 775 MSS will install SHARED mode using ECS Assist once this directory is created.											
29. Alternate Solution: (use additional sheets if necessary) N/A											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to integrate MSS for EDF/Rel.2											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/13/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

pml/cm