

## ECS Configuration Change Request

Page of

1. Originator Randy Miller	2. Log Date 7/13/98	3. CCR #: 98-0801	4. REV: -	5. Tel: x0400	6. Office 2078
7. Title: Delivery of 4P1 fix for DPREP					
8. Originator Signature <i>Randy Miller</i>	9. Date: 7/13/98	10. Class II	11. Type: CCR	12. Need Date: 7/13/98	
13. Office Manager Signature <i>[Signature]</i>	14. Date: 7/13/98	15. Date CCB Decision Needed: 7/13/98	16. Category of Change: Update Baseline	17. Priority: Emergency	
18. Documentation/Drawings Impacted: None		19. Schedule Impact: None	20. CI(s) Affected: DPS		
21. Release Affected: 4P1	22. Date due to Customer: 7/16/98	23. Impl. Date: 7/13/98	24. Effectivity of Change: 7/13/98	25. Est. Cost None	
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> 16162 & 16161					
27. Description of Change: (use additional Sheets as necessary) Removed the setting of Analysis Short Name in ESDT Metadata from Am1 Ancillary Dprep. Fixed the fact that Class was set to "QASTATS" instead of 1. Added ParameterName to MeasuredParameter metadata group. Removed the setting of OrbitNumber. Files Changed: /ecs/formal/PDPS/DPS/PRONG/src/PreProcess/DpPrAttitudeDataSet.C, /ecs/formal/PDPS/DPS/PRONG/src/PreProcess/DpPrEphemerisDataSet.C					
28. Proposed Solution: (use additional sheets if necessary) Create a quick fix with the DPREP executables (EcDpPrAm1AncillaryDPREP, EcDpPrAm1FddAttitudeDPREP, EcDpPrAm1FddEphemerisDPREP) that were recompiled as result of the above change, and deliver this quick fix to the SMC and the VATC.					
29. Alternate Solution: (use additional sheets if necessary) Modify DPREP results by hand - rejected as too labor intensive and prone to error for the SSI&T process at the sites.					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) DPREP output data cannot be inserted into the Data Server without modifications by hand.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> <input checked="" type="checkbox"/> Other <input type="checkbox"/> <i>RAM</i>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments: <i>Ed Larson to provide Installation instructions at July 14 IPT Meeting (3:00)</i>			35. Work Assigned To:		
36. Release Authorized		37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 7/13/98</i>		39. Disposition: App <input type="checkbox"/> A/C <input checked="" type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL