

ECS Configuration Change Request

Page 1 of 1

1. Originator Brian Cooper		2. Log Date 7/14/98		3. CCR #: 98-0805		4. REV: -		5. Tel: 0877		6. Office 2038S	
7. Title: Upgrade of XRP-II on dipe1sun											
8. Originator Signature <i>Brian Cooper</i>			9. Date: 07/13/98		10. Class IN		11. Type: CCR		12. Need Date: 07/16/98		
13. Office Manager Signature <i>Susan E. Fitzgerald</i>			14. Date: 14 Jul 98		15. Date CCB Decision Needed: 07/15/98		16. Category of Change: Other		17. Priority: Emergency		
18. Documentation/Drawings Impacted: None				19. Schedule Impact: None			20. CI(s) Affected: MLCI				
21. Release Affected: None			22. Date due to Customer: 07/20/98		23. Impl. Date: 07/16/98		24. Effectivity of Change:		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Training in XRP-II by the vendor will begin on Monday 7/20. Students require an environment where they can experiment with the latest version of the software without interfering with the development and testing efforts of other groups. Host dipe1sun has two installations of XRP-II. One is version 3.1 and supports integration testing. The other is version 3.0, and not currently in use.											
28. Proposed Solution: (use additional sheets if necessary) Upgrade the older version of XRP-II 3.1 on dipe1sun to support BLM training. The installation can be done by MSS Development, but RTSC should assist by adding a new terminal capability (termcap) file. No software license is required. The following students' names should be added to the group "xrp" on dipe1sun (some might have already been added): Bob Hendry(bhendry), Bhagirath Trivedi(btrivedi), Keondra Joyner(kjoyner), Jessica Serwitz, Bang Nguyen(bnguyen), Felicia Harris(fharris), Charles Poole(clpoole)											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Training cannot take place.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input checked="" type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/16/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL