

ECS Configuration Change Request

Page 1 of 1

1. Originator Shankar Rachakonda		2. Log Date 7/15/98		3. CCR #: 98-0809		4. REV: -		5. Tel: x1134		6. Office : Rel. Dev	
7. Title: Need user (kbanerje) to be added to restricted developer group - "oodce_dev"											
8. Originator Signature <i>Shankar Rachakonda</i>			9. Date: 07/15/98		10. Class IN		11. Type: CCR		12. Need Date: 07/17/98		
13. Office Manager Signature <i>Mark McBratney</i>			14. Date: 07/15/98		15. Date CCB Decision Needed: 07/16/98		16. Category of Change: RTM EDF		17. Priority: Routine		
18. Documentation/Drawings Impacted: None					19. Schedule Impact:		20. CI(s) Affected: CSS				
21. Release Affected: Drop 5B				22. Date due to Customer:		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost: None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Due to source licence agreement for OODCE, only a restricted set of Raytheon employees are allowed access to view the source code. Kingshuk Banerje (a Raytheon employee) has joined the IDG group and requires source code access as part of his development tasks.											
28. Proposed Solution: (use additional sheets if necessary) Add 'kbanerje' to the 'oodce_dev' restricted group.											
29. Alternate Solution: (use additional sheets if necessary) None											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Security design and development tasks will be affected											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>David Cant</i> 7/16/98						39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>			40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):						42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>			43. CCR Closed Date:		

CM01JL98

ORIGINAL