




## ECS Configuration Change Request

Page 1 of 2

|   |  |                               |  |   |  |                               |  |   |  |                   |  |
|---|--|-------------------------------|--|---|--|-------------------------------|--|---|--|-------------------|--|
| 1. Originator<br>Michelle D. Johnson  |  | 2. Log Date<br>7/16/98        |  | 3. CCR #: 98-0810   |  | 4. REV:                       |  | 5. Tel: X4033                           |  | 6. Office : 3032D |  |
| 7. Title: Create a new field in DDTs  |  |                               |  |   |  |                               |  |   |  |                   |  |
| 8. Originator Signature<br>  |  | 9. Date: 07-20-98             |  | 10. Class IN  |  | 11. Type: CCR                 |  | 12. Need Date: 7-27-98                  |  |                   |  |
| 13. Office Manager Signature<br>   |  | 14. Date: 07-20-98            |  | 15. Date CCB Decision Needed: 7-22-98   |  | 16. Category of Change: Other |  | 17. Priority: Emergency                 |  |                   |  |
| 18. Documentation/Drawings Impacted: N/A  |  |                               |  | 19. Schedule Impact: None   |  | 20. CI(s) Affected: None      |  |   |  |                   |  |
| 21. Release Affected: Drop 4PL  |  | 22. Date due to Customer: N/A |  | 23. Impl. Date:   |  | 24. Effectivity of Change:    |  | 25. Est. Cost: None                     |  |                   |  |
| 26. Source Reference: NCR <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/><br>AC 98-0303 and AC 98-0304  |  |                               |  |   |  |                               |  |   |  |                   |  |
| 27. Description of Change: (use additional Sheets as necessary)<br>Create an additional field in DDTs to assist development, test and NCR Chair with build merge queries.<br><i>Note: Create in Release B - Informal only.</i>  |  |                               |  |   |  |                               |  |   |  |                   |  |
| 28. Proposed Solution: (use additional sheets if necessary)<br>Create a four line ten space alphanumeric field in the ToBeResolved ( R ) State that should state, "Merge Build Number(s)". Create a comments window for each merge number line to stipulate what has been merged.   |  |                               |  |   |  |                               |  |   |  |                   |  |
| 29. Alternate Solution: (use additional sheets if necessary)<br><br>To continue with manually counting all NCRs that have been fixed and merged for a drop.   |  |                               |  |   |  |                               |  |   |  |                   |  |
| 30. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>Statistics generated in reference to the number of NCRs fixed and merged may be inaccurate.   |  |                               |  |   |  |                               |  |   |  |                   |  |
| 31. Does Change Affect Any of the following (Please Explain on additional sheet):<br>Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>   |  |                               |  |   |  |                               |  |   |  |                   |  |
| 32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/><br>FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/> |  |                               |  |   |  |                               |  |   |  |                   |  |
| 33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/><br>Other <input type="checkbox"/>   |  |                               |  |   |  |                               |  |   |  |                   |  |
| 34. Board Comments:   |  |                               |  |   |  |                               |  | 35. Work Assigned To:<br><br>Tony Wells |  |                   |  |
| 36. Release Authorized  |  |                               |  |   |  | 37. CM Verified/Date:         |  |   |  |                   |  |
| 38. EDF/REL2 CCB Chair (Sign/Date):<br> 8/3/98   |  |                               |  | 39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/><br>Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/> |  |                               |  | 40. ESDIS ERB Concurrence:              |  |                   |  |
| 41. ECS CCB Chair (Sign/Date):  |  |                               |  | 42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>   |  |                               |  | 43. CCR Closed Date:                    |  |                   |  |

CM01JL98

98-0810

Page 2 of 2

\*\*\*\*\*

NCR ID: ECSed12163 Status: FIX Submit Date: 980211  
NCR Class: REL\_B0\_INFORMAL Project: For\_Practice Enclosures: 3

NCR TITLE....  
testing permissions

DETECTION INFORMATION....

Build Name[\*]: August Demo  
Test Site[\*]: EDF  
Detection Method[\*]: Engineering Test  
Detected-In-Phase[\*]: Code Inspection  
Build ID: N/A  
Test Case ID: N/A  
Platform ID: N/A  
Severity (1=Showstopper)[\*]: 1  
Need fix by [\*]: Emergency  
Mode [\*]: TS1  
Trouble Ticket:

REVIEW-ASSIGN INFORMATION....

Evaluate Engineer: tonyw  
Assigned To: tonyw  
Iteration [\*]: Drop 1

SUBMITTER INFORMATION....

Submitter: tonyw

Page 1/2

NCR ID: ECSed12163 Status: FIX  
NCR Class: REL\_B0\_INFORMAL Project: For\_Practice

TO BE FIXED INFORMATION....

Problem Type[\*]: not a bug  
Recommended Change[\*]: design  
Est. Fix Time (Hrs): 1  
Est. Compl. Date (yymmdd): 980714  
Related NCR ID: N/A

*Merge Build Number(s):* \_\_\_\_\_  
: \_\_\_\_\_  
: \_\_\_\_\_  
: \_\_\_\_\_  
: \_\_\_\_\_

Page 2/2

\*\*\*\*\* Problem \*\*\*\*\*  
PROBLEM DESCRIPTION....

Testing the permissions

\*\*\*\*\* Impact \*\*\*\*\*